
CITY OF LODI COUNCIL COMMUNICATION 

AGENDA TITLE: Contract Change Orders No. 1 through 3 and Accept Improvements Under Contract 
for Stockton Street Reconstruction, Tokay Street to Lodi Avenue 

MEETING DATE: March 20, 2002 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Stockton Street 
Reconstruction, Tokay Street to Lodi Avenue" contract. 

BACKGROUND INFORMATION: The project was awarded to Dell Engineering, of Lodi, on June 6, 2001, 
in the amount of $792,591 .OO. The contract has been completed in 
substantial conformance with the plans and specifications approved by 
the City Council. 

The contract completion date was January 29, 2002, and the actual completion date was January 23, 2002. 
The final contract price was $844,556.46. The difference between the contract amount and the final 
contract price is mainly due to Contract Change Orders No. 1, 2 and 3 (copies attached). These change 
orders addressed additional work done by Dell Engineering on our existing water and wastewater mains to 
repair broken lines or reroute lines because of our new construction. Contract Change Order No. 3 also 
included additional compensation to reconnect the lighting on several side streets to the Stockton Street 
lighting. Resolution 85-173 requires staff to inform Council of contract change orders when they exceed 
$25,000.00. The total cost of all three contract change orders was $52,638.70. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder's office. 

FUNDING: Budgeted Fund: Measure K $537,436.09 
Electric Utility Fund !$ 86,857.91 
Water Capital Outlay $ 93,410.34 
Wastewater Capital Outlay $126,852.1 2 

Contract Amount: $844,556.46 

Richard C. Pr imu Jr. 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RCPNVKFIlm 
attachments 
cc: Joel Harris, Purchasing Officer 

Street Superintendent 
WatedWastewater Superintendent 

- I APPROVED: 
/ H.-Dixon Flynn -- C;ty Manager 

CCCO&ACCEPT 03/08/02 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT 

PROJECT: Stockton Street Reconstruction 
Tokay St. to Lodi Ave. 

CONTRACT CHANGE ORDER NO. I 

Sheet 1 of 2 
Date 1/28/02 

Account No: See distribution beow 

CONTRACTOR: Dell Engineering 

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
additional work is at contract price, agreed price, or force account. Unless otherwise stated, 
rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1. Additional work to connect to City water main 
at alley S/Lodi Ave. (DEWR 11 15) 

$ 3,179.76 Account: I81062 Agreed Upon Price 

2. Remove and Replace existing Storm Drain Manhole at Eden St. 
(DEWR 11 16) 
Account 171 062 Agreed Upon Price $ 2,000.94 

3. Additional work to correct two homes on one sewer service. 
Install new service, disconnect home from existing service and 
connect to new line. (DEWR 11 17) 
Account 171062 Agreed Upon Price $ 1,341.31 

4. Reroute 4-inch sewer line due to grade conflict with existing water main 
(DEWR 11 18) 
Account 171062 Agreed Upon Price $ 871.37 

5. Additional work to repair existing water main 
(DEWR 1121) 
Account 181 062 Agreed Upon Price $ 889.08 

6. Additional work to expose PacBell conduits at Elm St. 
(DEWR 1122) 
Account 325062 Agreed Upon Price $ 873.53 

TOTAL $ 9,155.99 

CCOl 



PERCENT OF 
CONTRACT 

Original Contract Price $792,591 .OO 
Total Cost of This Change Order NOT TO EXCEED $ 9,155.99 

Total Cost of All Change Orders to Date $ 9,155.99 
Contract Price, Including All Change Orders, Will Be: $801,746.99 

Previous Change Orders $ 0.00 
1.2% 

1.2% 

The undersigned contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 

Contractor 

/ Title 
r 

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 

cco1 



I 

CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 2 

Sheet 1 of 1 
Date 2/25/02 

Account No: 325065 
PROJECT: Stockton Street Reconstruction 

Tokay St. to Lodi Ave. 
CONTRACTOR: Dell Engineering 

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
additional work is at contract price, agreed price, or force account. Unless otherwise stated, 
rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 
1. Remove Trees and Stumps S/Flora 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

(DEWR 1034) 
Agreed Upon Price $ 694.12 

2. Adjust Sidewalk Grades E/Side Stockton St. at Flora. 
(DEWR 1030 and 1031) 
Account 325065 Agreed Upon Price $ 7,931.32 

3. Remove Manhole, Install new Manhole and reconnect three 
Wastewater Mains (DEWR 11 19) 
Account: 325065 Agreed Upon Price $ 8.921.23 

TOTAL $1 7,546.67 

PERCENT OF 
CONTRACT 

Original Contract Price $792,591 .OO 
$ 17,546.67 

Previous Change Orders $ 9,155.99 

Contract Price, Including All Change Orders, Will Be: $81 9,293.66 
Time of completion will be adjusted as follows: Add seven working days 

Total Cost of This Change Order NOT TO EXCEED 2.2% 

Total Cost of All Change Orders to Date $ 26,102.66 3.3% 

Date 2 -  Z L - 0 2  
Date Z - Z T - O L  
Date t 28-m 

The undersigned contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 
ACCEPTED: Date Fi?-b d c1 J 03- Contractor I I €i? C\ i n-w ~ L J L ~  

W 

BY J-XJ .on 3 el 1 ' A n A S a  Title 3 r c s i  c\-+ 

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. \I 

cc02 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT 

PROJECT: Stockton Street Reconstruction 
Tokay St. to Lodi Ave. 

CONTRACTOR: Dell Engineering 

CONTRACT CHANGE ORDER NO. 3 

Sheet 1 of 1 
Date 3/5/02 3250c12,+ 

Account No: 3??3#36 Qup 
I b \ O G Z  

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
additional work is at contract price, agreed price, or force account. Unless otherwise stated, 
rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 
1. Perform additional electrical work on side streets to connect Stockton St. lighting 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

to existing lighting system 
x c - ( :  161062. we 

(DEWR 1302) 
Agreed Upon Price $ 17,424.91 

Agreed Upon Price $ 311.13 

Agreed Upon Price !$ 4,000.00 

(DEWR 1032) PUT ! 32seb%4 Agreed Upon Price $ 4.800.00 

2. Install posts at 122 E. Lodi Ave. (DEWR 11 37) 

3. Compensation for lost time due to paving delay (DEWR 1179) 

4. Additional compensation to work around existing water main NRokay St. 

PCCtl 3325- 

bccq : 3250db~.+F 

TOTAL $ 26,536.04 

PERCENT OF 
CONTRACT 

Original Contract Price $792,591 .OO 
$ 26,536.04 3.3% 

Previous Change Orders $ 26,102.66 
$ 52,638.70 6.6% 

Contract Price, Including All Change Orders, Will Be: $ 845,229.70 
Time of completion will be adjusted as follows: Add twenty-nine working days 

Total Cost of This Change Order NOT TO EXCEED 

Total Cost of All Change Orders to Date 

Date &T -s-*z 
Date 3 - Z - a ~  

inistration 4.1 ) 
D a t c T ? . b & L  

Approved, Public Work D a t e r  

The undersigned contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 
ACCEPTED: Date z I 1  I 0  2, Contractor 7’i)e I 1 C.W 

/oL.il ‘‘U Title d e . z - u  
If the contractor does not sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 

CC03 


